From: Tyahla. Stephen(@epamail.epa.gov

Sent: Friday, May 6, 2011 7:02 AM
To: Whelan, Joseph <JWhelanl@wm.com>
Cc: stuart.yamada(@doh.hawaii.gov; steven.chang(@doh hawaii.gov;

lene.ichinotsubo(@doh.hawaii.gov; alec. wong@doh.hawaii.gov;
Armann.Steve@epamail.epa.gov; Wampler.David@epamail .epa.gov;
Helmlinger. Andrew(@epamail .epa.gov;

Vaille.Rich@epamail .epa.gov; Kabei.Arlene@epamail.epa.gov

Subject: Re: WGSL Request to Extend Completion Deadline - AOC
Attach: 2011-05-04 WMH_ photos of Sed Basin.pdf

Joe,

Your request to extend the completion date for restoration of the sedimentation basin (per
paragraph 19.h. of the AOC) from the current deadline of 15 May to 156 June 2011 is hereby

granted.

(For the cc's | have attached a PDF file containing the pictures you provided.)

As we discussed, please keep me apprised, with as much advance notice as possible, as to
when you believe you will be completing that work.

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential
information solely intended to be conveyed to the designated recipient(s). If you receive this
email and are not an intended recipient, please delete this email and its attachments
immediately. The unauthorized use, dissemination, distribution, or reproduction of this email
and its attachments is strictly prohibited by law.]

From: "Whelan, Joseph" <JWhelan1@wm.com>

To: Stephen Tyahla/R9/USEPA/US@EPA

Date: 05/05/2011 07:52 PM

Subject: WGSL Request to Extend Completion Deadline - AOC
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Hello Steve.

Per our phone conversation on-May 4, 2011, recent rain-events occurring at the Waimanalo Gulch
Sanitary Landfill (WGSL) have caused delays in completing the cleanout of the on site sedimentation
basin. This clean out is the last project associated with the EPA AOC. Currently, the north end of the
basin is approximately 90% empty of sediment, and we continue to remove sediment from the
southern portion. Recent rains have added about 4 feet of storm water to the northern end of the
basin, which is currently being pumped out and used for on site irrigation and dust control. This rain
will cause delays in completing the full restoration of the sediment basin. Please see the pictures taken
on May 4, 2011. We are requesting approval to move the due date for completion of this project from
May 15" to June 15™. The normal wet season for this area usually ends by mid March, however we
still could experience localized rain events which may impede our progress. Please provide your
approval to move the completion date to June 15, 2011. Thank you.

Best regards,

Joe
Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2983, ¢xt. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million
trees. Please recycle any printed emails.
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